

Schedule & Timeline Planning

Yeppo yenna mudikkanum

Scheduling na yenna?

Ovvoru task-ukkum **start date, end date, dependency** decide panni oru timeline uruvaakkradhu.

Steps

- **Step 1:** WBS-la irundhu tasks list edunga.
- **Step 2:** Ovvoru task-ukkum duration estimate pannunga.
- **Step 3:** Dependencies mark pannunga (A mudinjaa than B).
- **Step 4:** Milestones fix pannunga.
- **Step 5:** Gantt chart varainga.
- **Step 6:** Buffer time (10-20%) serunga.

Estimation Techniques

Technique	Meaning
Expert judgement	Anubavam ulla aal estimate panraanga.
Analogous	Munnaadi panna similar project-oda time paakkradhu.
Three-point	$(\text{Optimistic} + 4 \times \text{Likely} + \text{Pessimistic}) / 6$.
Planning poker	Team members-um sernthu vote pannuvaanga (Agile).

Task Schedule Table

Task	Owner	Start	End	Depends on

Key Terms

- **Milestone:** Mukkiyamaana checkpoint (Design complete).
- **Critical path:** Mudikka romba neram edukkura task sequence. Idhu late aana project late.
- **Buffer:** Ethirpaaraadha delay-ukku extra time.

Tools: Gantt chart, Trello, Jira, MS Project, Google Sheets.